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§ NOV 19/8

MEMORANDUM FOR: Chief, Support Services Staff, DDS

SUBJECT : Status Report on the Records Storage Expansion,
25X1A6a

25X1A6d 1. _ The bid opening date of 29 October

1970 for the moveable shelving project in HIIINININGIING a2 25X1A6d
delayed two weeks due to a change in Wage Schedule Rates.

m has received the current Wage
chedule Rates, an e bid opening date has been rescheduled

for 17 November 1970.

25X1C

nformation from the ] Engineer, 25X1A
indicates that the contractor is

approximately 50 percent completed with the shelving work

and 45 percent completed with electrical work in this building.

A potential delay has surfaced in the procurement of security

alarm equipment. Specified equipment is no longer available

because the manufacturer is bankrupt. Alternate sources

for this equipment are being investigated by the Physical

25X1A6a

Security Division, 0S, and the 25X1A6a
Staff,
25X1A9%a
Chief
Real Estate and Construction Division
ol 0 651
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